

PHASE-4

PROJECT PLANNING

This phase explains how we planned to complete the project.

WEEK	WORK
DAY-1	Brainstorming, Requirement Analysis & Project Planning - finalize project idea, problem statement, objectives, functional/non-functional requirements, user roles, and technology stack.
DAY-2	Project Setup & Architecture — set up Node.js, Express.js, project structure, MVC architecture, environment configuration, and MongoDB connection.
DAY-3	MongoDB, Mongoose & Authentication — create User model, configure Mongoose, implement user registration, password hashing, login, and JWT authentication.
DAY-4	Authorization & Blog CRUD APIs — implement role-based authorization and create, read, update, and delete blog APIs.
DAY-5	Gemini AI Integration — integrate Google Gemini API and implement AI blog generation and content summarization.
DAY-6	Testing & Bug Fixing — test registration, login, JWT, authorization, blog CRUD, AI generation, and summarization using Postman/Thunder Client; fix errors.
DAY-7	Documentation & Demonstration — prepare project report, screenshots, GitHub repository, presentation, demo script, and final project demonstration.